CONSTRUCTION CONTRACT

Contract No. CONTRACT-001 - Original Agreement

Date of agreement: 2 March 2026
Client: Harbor View Health Partners
Contractor: Brightline Build Co.
Project: Project Alpha - Harbor View Clinic Fit-Out
Site: Levels 1-2, 14 Example Street, Sampleton (fictional)
Site reference point (GPS): -6.90000, 107.60000 (arbitrary synthetic coordinates)

Contract drawings: A-101 Rev B, A-102 Rev B, M-201 Rev B, E-301 Rev B. Specification: Section 09 51 00 Rev 1.

1. Scope of Work and Contract Sum

Item	Work	Quantity	Rate	Value
1	Window installation	100 units	$200.00	$20,000.00
2	Electrical installation	500 m	$30.00	$15,000.00
3	Internal partition walls	200 m2	$60.00	$12,000.00
4	HVAC installation	1 system	$18,000.00	$18,000.00
5	Suspended ceiling tiles	300 m2	$25.00	$7,500.00
6	Wall painting (standard white)	600 m2	$8.00	$4,800.00
	TOTAL CONTRACT SUM			$77,300.00

2. Exclusions

Excluded from the Contract Sum: doors and door hardware; floor finishes; decorative or feature painting; removal or treatment of hazardous materials (including asbestos); and any work not described in Section 1.

3. Payment

3.1 Contract items are claimed by monthly Payment Application at the rates above. 5% retention is deducted from the gross value of each Payment Application and released at practical completion.

3.2 Change Orders are invoiced separately on completion. Each invoice must cite the Change Order it relates to. Invoices are payable within 30 days of receipt.

3.3 The Client's Representative certifies each Payment Application within 14 days of receipt.

4. Changes to the Work

4.1 No additional or changed work is payable unless a written Change Order is signed by both the Client's Representative and the Contractor's Project Manager before the work starts.

4.2 Verbal instructions do not change the Contract Sum or the scope of work.

4.3 A revised Change Order must be re-signed; the Contractor shall state which revision an invoice relates to.

4.4 Omitted work is recorded by Change Order and reduces the Contract Sum at the contract rates.

4.5 Where work is urgent, the Client's Representative may approve a change in writing by email, stating the price. A formal Change Order shall be issued for signature within 14 days of that email.

4.6 The Contractor shall notify the Client's Representative in writing within 7 days of encountering a site condition not shown in the Contract documents.

5. Signatures

For the Client	For the Contractor
Maya Lindqvist Client's Representative	Tomas Reyes Project Manager
Maya Lindqvist	*Tomas Reyes*
Signed 2026-03-02	Signed 2026-03-02