CHANGE ORDER

Change Order No. CO-001

Project: Project Alpha - Harbor View Clinic Fit-Out
Contract: CONTRACT-001
Date issued: 2026-05-08
Reason for change: Client request

Description of change

Supply and install an additional 100 m of cabling on Level 2 beyond Contract item 2.

Basis of price: 100 m at $30.00 per m (Contract rate)

Adjustment to Contract Sum	$3,000.00

Approved for the Client	Accepted for the Contractor
* *	* *
Maya Lindqvist, Client's Representative Signed 2026-05-11	Tomas Reyes, Project Manager Signed 2026-05-11