# CHANGE ORDER

## Change Order No. CO-003

Project: Project Alpha - Harbor View Clinic Fit-Out
Contract: CONTRACT-001
Date issued: 2026-06-12
Reason for change: Client request

## Description of change

Supply and lay vinyl floor finish to the Level 1 corridor, including modified floor build-up, to suit the floor finish selected by the Client. (Floor finishes are excluded from the Contract; this Change Order adds them.)

Basis of price: Lump sum

| | |
|---|---|
| Adjustment to Contract Sum | $2,000.00 |

| Approved for the Client | Accepted for the Contractor |
|---|---|
| * * | * * |
| Maya Lindqvist, Client's Representative<br>Signed 2026-06-15 | Tomas Reyes, Project Manager<br>Signed 2026-06-15 |