CHANGE ORDER

Change Order No. CO-004

Project: Project Alpha - Harbor View Clinic Fit-Out
Contract: CONTRACT-001
Date issued: 14 Oct 2026
Reason for change: Client request

Description of change

Supply and install 5 additional doors on Level 2, including frames and standard hardware.

Basis of price: 5 doors at $500.00 per door (estimate)

Adjustment to Contract Sum	$2,500.00

STATUS: awaiting Client signature

Approved for the Client	Accepted for the Contractor
Signature: _____ Date: _____	/s/ Tomas Reyes (issued 14 Oct 2026)

Annex A (door schedule) is attached separately.

SYNTHETIC TEST DATA - fictional parties and amounts - Foreman hackathon testing only