CHANGE ORDER

Change Order No. CO-006 - Revision A

Project: Project Alpha - Harbor View Clinic Fit-Out
Contract: CONTRACT-001
Date issued: 2026-07-06
Reason for change: Unforeseen slab level deviation

Description of change

Place a concrete leveling topping over 40 m2 of the Level 1 corridor slab.

Basis of price: Lump sum for 40 m2

Adjustment to Contract Sum	$5,200.00

Approved for the Client	Accepted for the Contractor
* *	* *
Maya Lindqvist, Client's Representative Signed 2026-07-08	Tomas Reyes, Project Manager Signed 2026-07-08