CHANGE ORDER

Change Order No. CO-007

Project: Project Alpha - Harbor View Clinic Fit-Out
Contract: CONTRACT-001
Date issued: 29 Jul 2026
Reason for change: Client request (deduction)

Description of change

OMISSION: delete suspended ceiling tiles from the Level 2 store area, 150 m2 of Contract item 5. The Client will keep the exposed soffit in this area (Specification 09 51 00 Rev 2).

Basis of price: 150 m2 at $25.00 per m2 (Contract rate), deducted

Adjustment to Contract Sum	-$3,750.00

Approved for the Client	Accepted for the Contractor
Maya Lindqvist	*Tomas Reyes*
Maya Lindqvist, Client's Representative Signed 2026-08-03	Tomas Reyes, Project Manager Signed 2026-08-03