CHANGE ORDER

Change Order No. CO-010

Project: Project Alpha - Harbor View Clinic Fit-Out
Contract: CONTRACT-001
Date issued: 2026-08-28
Reason for change: Client request

Description of change

Supply and install 20 additonal window units on Level 1 (east elevation) beyond Contract item 1 and CO-002.

Basis of price: 20 units at $200.00 per unit (Contract rate)

Adjustment to Contract Sum	$4,000.00

Approved for the Client	Accepted for the Contractor
* *	* *
Maya Lindqvist, Client's Representative Signed 2026-09-01	Tomas Reyes, Project Manager Signed 2026-09-01