CHANGE ORDER

Change Order No. CO-008

Project: Project Alpha - Harbor View Clinic Fit-Out
Contract: CONTRACT-001
Date issued: 2026-09-07
Reason for change: Unforeseen site condition

Description of change

Removal and disposal of asbestos-containing material found behind the Level 1 east wall lining, by a licensed removal subcontractor, including air monitoring and clearance certificate. Refers to the Contractor's notice email of 04.09.2026.

Basis of price: Lump sum (subcontractor quote plus 10%)

Adjustment to Contract Sum	$4,400.00

Approved for the Client	Accepted for the Contractor
s/ Maya Lindqvist	*s/ Tomas Reyes*
Maya Lindqvist, Client's Representative Signed 2026-09-10	Tomas Reyes, Project Manager Signed 2026-09-10