TAX INVOICE

Invoice No. INV-004

From: Brightline Build Co.
To: Harbor View Health Partners
Project: Project Alpha - Harbor View Clinic Fit-Out
Invoice date: 2026-07-31
Reference: CO-006 Revision A

Description	Quantity	Amount
Extra concrete work, Level 1 corridor	Lump sum	$5,200.00
TOTAL DUE		$5,200.00

Payment terms: 30 days from invoice date.

SYNTHETIC TEST DATA - fictional parties and amounts - Foreman hackathon testing only