SITE REPORT

Report No. SR-2026-08-28 - Week ending 28 August 2026

Project: Project Alpha - Harbor View Clinic Fit-Out
Report date: 2026-08-28
Prepared by: Tomas Reyes, Project Manager

- Level 1 east wall: asbestos removal by licensed subcontractor completed 28/08; clearance certificate awaited.
- Level 2 store: partition walls complete. Total internal partition walls built to date: 230 m2.
- Ceiling tiles installed on Level 1 only; Level 2 store left as exposed soffit per CO-007.
- Fire-rated store-room partitions (1 hr) complete.

SYNTHETIC TEST DATA - fictional parties and amounts - Foreman hackathon testing only