SITE REPORT

Report No. SR-2026-09-28 - Week ending 28 September 2026

Project: Project Alpha - Harbor View Clinic Fit-Out
Report date: 2026-09-28
Prepared by: Tomas Reyes, Project Manager

- Level 1 ceiling: duct re-routing carried out following the Client Representative's verbal instruction on 22 September.

- Change Order for this work has been drafted and is awaiting signature.

- Photographs taken of the revised duct run.

SYNTHETIC TEST DATA - fictional parties and amounts - Foreman hackathon testing only