SITE REPORT

Report No. SR-2026-10-15 - Week ending 15 October 2026

Project: Project Alpha - Harbor View Clinic Fit-Out
Report date: 2026-10-15
Prepared by: Tomas Reyes, Project Manager

- Level 2: 5 additional doors with frames and hardware installed after the Client's request of 12 October.

- Client email of 13 October approving the work was recieved by the Project Manager (copy to be filed).

- Photographs taken of the Level 2 corridor.

SYNTHETIC TEST DATA - fictional parties and amounts - Foreman hackathon testing only