DAILY SITE DIARY

Project: Project Alpha - Harbor View Clinic Fit-Out
Date: 09.10.2026
Weather: Fine
Kept by: site foreman

- Delivery received: 5 doors with frames and hardware sets (DN-5531). Stored on L2.

- Painters on L1.

- Crew: 10.

SYNTHETIC TEST DATA - fictional parties and amounts - Foreman hackathon testing only