DAILY SITE DIARY

Project: Project Alpha - Harbor View Clinic Fit-Out
Date: 12/08/2026
Weather: Fine, 29C
Kept by: site foreman

- Client rep (M. Lindqvist) site walk with T. Reyes, approx 10:30.
- Client asked for 2 extra partition walls in the L2 store, approx 30 m2. Told to go ahead; paperwork to follow.
- Fire-rated board installation started in store rooms (board delivered 7 Aug, DN-4410).
- Crew: 9.

SYNTHETIC TEST DATA - fictional parties and amounts - Foreman hackathon testing only