# DAILY SITE DIARY

Project: Project Alpha - Harbor View Clinic Fit-Out
Date: 24 Aug 2026
Weather: Overcast
Kept by: site foreman

- Lab result positive for ACM (chrysotile).
- Licensed removal subcontractor started ACM removal at L1 east wall today; expected complete 28/08.
- Crew: 7 + 3 sub.

SYNTHETIC TEST DATA - fictional parties and amounts - Foreman hackathon testing only