Printed email thread

Subject: PA-03 certification

From: Maya Lindqvist
To: Priya Nair
Sent: Thu 22 Oct 2026 09:05

Priya, apologies for the delay - we are checking the ceiling quantities against CO-007. The certificate will follow next week. Maya

From: Priya Nair
To: Maya Lindqvist
Sent: Wed 21 Oct 2026 16:30

Maya, PA-03 was submitted on 2 Oct. Under clause 3.3 certification was due by 16 Oct. Could you advise when we can expect the certificate? Regards, Priya