DRAWING AND SPECIFICATION REGISTER

Project: Project Alpha - Harbor View Clinic Fit-Out
Register updated: 2026-09-25
Maintained by: Priya Nair

Drawing / spec	Rev	Date	Title	Reason for issue
A-101	B	2026-02-20	Level 1 general arrangement	Contract issue
A-102	B	2026-02-20	Level 2 general arrangement	Contract issue
A-102	C	2026-08-05	Level 2 general arrangement	Store-room partitions changed to 1-hr fire rated (RFI-014)
M-201	B	2026-02-20	Level 1 ductwork	Contract issue
M-201	C	2026-09-25	Level 1 ductwork	Ducts re-routed to clear relocated lighting (RFI-017)
E-301	B	2026-02-20	Level 1 lighting	Contract issue
E-301	C	2026-09-10	Level 1 lighting	Corridor lighting relocated (Client request)
Spec 09 51 00	1	2026-02-20	Acoustic suspended ceilings	Contract issue
Spec 09 51 00	2	2026-07-29	Acoustic suspended ceilings	Level 2 store ceiling omitted (CO-007)

SYNTHETIC TEST DATA - fictional parties and amounts - Foreman hackathon testing only