CHANGE ORDER

Change Order No. CO-004

Project: Project Beta - Cedar Lane Warehouse Roof
Contract: CB-2026-014
Date issued: 2026-09-28

Supply and fix 4 additional skylights.

Adjustment to Contract Sum	$8,500.00

Approved for the Client	Accepted for the Contractor
s/ Maya Lindgren	*s/ Rowan Hale*
Maya Lindgren, Client's Representative Signed 2026-10-02	Rowan Hale, Project Manager Signed 2026-10-02

SYNTHETIC TEST DATA - fictional parties and amounts - Foreman hackathon testing only