CHANGE ORDER

Change Order No. CO-004

Project: Project Gamma - Northgate Library Refurbishment
Contract: CONTRACT-001
Date issued: 2026-10-06
Reason for change: Client request

Supply and install 6 additional doors to the reading rooms, including frames and hardware.

Adjustment to Contract Sum	$3,000.00

Approved for the Client	Accepted for the Contractor
* *	* *
Daniel Osei, Client's Representative Signed 2026-10-08	Tomas Reyes, Project Manager Signed 2026-10-08