# SITE REPORT

## Report No. SR-2026-10-15 - Week ending 15 October 2026

Project: Project Gamma - Northgate Library Refurbishment
Report date: 2026-10-15
Prepared by: Tomas Reyes, Project Manager

- Reading rooms: 6 additional doors installed (CO-004).

- Shelving joinery complete.

- Photographs taken of the reading-room doors.

SYNTHETIC TEST DATA - fictional parties and amounts - Foreman hackathon testing only