CHANGE ORDER

Change Order No. CO-005

Project: Project Alpha - Harbor View Clinic Fit-Out
Contract: CONTRACT-001
Date issued: 26/09/2026
Reason for change: Design coordination (lighting / duct clash)

Description of change

Revise the Level 1 ceiling duct routing to clear the relocated corridor lighting (see RFI-017, M-201 Rev C).

Basis of price: Lump sum

Adjustment to Contract Sum	$1,800.00

STATUS: awaiting Client signature

Approved for the Client	Accepted for the Contractor
Signature: _____ Date: _____	/s/ Tomas Reyes (issued 26/09/2026)